


   

CONTINUATION OF SF-30 
 
1.  The purpose of this supplemental agreement is to fund hurricane damage repairs for the 
ceiling at the SMAB, the ceiling tiles and insulation repairs at the SPIF, and the replacement 
of the NW corner vent hood at the SPIF as addressed in Sverdrup proposal’s of 29 Jun 00 . 
This modification is under the authority of FAR 52.243-2, entitled “Changes-Cost 
Reimbursement (Aug 87)(Alt II)(Apr 84).   FY 00 funding is increased by $87,703 ($79,731 in 
costs and $7,972 in award fee).  Contract value will increase by $87,703. 
 
2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
 
     A.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From Changed To  Net Change 
 
 SF 33  Block 20 $89,259,446  $89,347,149  $    87,703 
 
 7 of 65 0011  $28,549,698  $28,629,429  $    79,731 
 7 of 65 0014AB $ 1,552,608  $  1,558,606  $      5,998 
 7 of 65 0014AC $    265,206  $     267,180  $      1,974 
 
 8 of 65 Total 0011-          
   0013  $29,506,251  $29,585,982  $     79,731 
 8 of 65 Total 0014 $ 2,860,000  $  2,867,972  $       7,972 
 8 of 65 Total FY00 $37,648,906  $37,736,609  $     87,703 
 
 16a of 65 Opt 2 Total $ 37,648,906  $37,736,609  $     87,703 
          16a of 65 Summary $217,823,615 $217,911,318 $     87,703 
   Total 
 
 Total Net Change to Section B:  $ 87,703 
 
 
3.  Section G – CONTRACT ADMINISTRATION DATA 
 

A.  Page 23a of 65, ADD ACRN CH, 5703400 300 83LE 264D91 524 01 35878F 662400 
F62400 3R XA: 
 
(1)  PR# - FQ252001611400 = $87,703 (P00034) 
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4.  As a result of the above referenced changes, remove the contract pages listed under 
Column I and insert the revised pages under Column II.  (Areas of change are annotated by a 
vertical line in the right margin) 
 
 Column I (Remove)   Column II (Insert) 
 
 Page 7    Page 7 
 Page 8    Page 8 
 Page 16a    Page 16a 
 Page 23b    Page 23b 
  
5.  All other terms and conditions remain the same. 
 
  
 
 
 
///////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0011 28,629,429$              

From Change To
Est. Cost 28,549,698$      79,731$            28,629,429$        

0012 Systems Management 956,553$                   

From Change To
Est. Cost 956,553$           -$                  956,553$            

0013 Data NSP

0014 Award Fee Pool  
(In accordance with Award Fee Plan)

0014AA Award Fee Pool 1,042,186$                
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,042,186$        -$                  1,042,186$         

0014AB Award Fee Pool 1,558,606$                
(1 Mar 00 through 31 Aug 00)

From Change To
Est. Cost 1,552,608$        5,998$              1,558,606$         

0014AC Award Fee Pool 267,180$                   
(1 Sep 00 through 30 Sep 00)

From Change To
Est. Cost 265,206$           1,974$              267,180$            
TOTAL PROPOSED AWARD FEE                    2,867,972$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0015 Service Systems Upgrades & Modifications 5,282,655$                

From Change To
Est. Cost 4,959,066$        323,532$          5,282,598$         

0015AA NPF Project 1,166,566$       
 0015AB Air Sampling, Delta Ops $140,197
 0015AC AHU at VIB $323,532

 

ESTIMATED COSTS (CLINS 0011 – 0013) 29,585,982$              

AWARD FEE (CLIN 0014)           2,867,972$                

ESTIMATED COST (CLIN 0015)    5,282,655$                

ESTIMATED TOTAL FOR ALLCLINS (FY00) 37,736,609$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,132,942$      
     (CLINs 0001 - 0005)

2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99 40,477,598$      
     (CLINs 0006-0010)

3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00 37,736,609$      
     (CLINs 0011-0015)

4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01 32,863,914$      
     (CLINs 0016-0020)

5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02 31,876,271$      
     (CLINs 0021-0025)

6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03 31,669,829$      
     (CLINs 0026-0030)

7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04 32,154,155$      
     (CLINs 0031-0035)

     TOTAL ESTIMATED AMOUNT FY 00-06 217,911,318$    
     (Items 1-7)
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 

 
 
    Appropriation/Lmt SubHead/CPN Recip DODAAD  OBLIGATED 
ACRN Acct Class Data Supplement Accounting Classification Information  AMOUNT  

 
 
 CE 5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400  $18,723,000 
  PR# - F50LGZ91310100 = $18,164,000  (P00025) 
  PR# - F55SLS00880400 = $120,000  (P00029) 
  PR# - F55SLS00460200 = $200,000  (P00029) 
  PR# - F55SLS00760100 = $164,000  (P00029) 

PR# - F55SLS00950300 = $75,000  (P00029) 
 
 CF 5703400 300 83LE 25309U 555L0 01 35138F 662400 F62400   $    718,731                    
  PR# - F50LGZ91310100 = $650,000  (P00025) 
  PR# - F5SLS32000500 = $50,000  (P00029) 
  PR# - F53SLS01030100 = $18,731 (P00032) 
 
 CG 5703400 300 83LE 264D91 522 01 35878F 662400 F62400   $  1,494,507                   
  PR# - FQ252001010700 = $1,030,778  (P00028) 
  PR# - FQ252001540500 = $   140,197  (P00032) 
  PR# - FQ252001470200 = $   323,532  (P00033) 
 

CH 5703400 300 83LE 264D91 524 01 35878F 662400 F62400 3R XA  $       87,703                  | 
                             PR# - FQ252001611400 =  $87,703 (P00034) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Modification P00034 to 
Contract F08650-98-C-0035 

Page 23b of 65 
 


